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1. Introduction 
The updates to the Federal Business Opportunities (FBO) Website will be launched by March 14

th
, 2011.  

At the time of release, the system will include, but not be limited to, the following functionality: 

 A new notice type has been developed called “Fair Opportunity/Limited Sources Justification” which will 

provide for contracting officers to post justifications to FBO when they make a delivery/task order award 

under a multiple award IDV and do not provide fair opportunity.  (FAR Case 2007-012) 

 Web services, web interface and templates will be modified to validate notice numbers per notice type in 

order to streamline the availability of notice numbers across multiple notice types including (presol, special 

notice, foreign government standard, sale of surplus property, sources sought, and combined 

synopsis/solicitation) 

 Web Services shall allow interfacing systems to perform data calls to pull data element information from 

FBO into the interfacing system and will include a search capability. 

 The submitMod web service call has been corrected to allow interfacing systems to amend/modify any of 

the data elements on notices. 

 The solicitation and contract number will be available within the Recovery Awards list below the title of 

the recovery award. 

 

1.1 Test Plan Objectives 

This Test Plan for the FBO April 2011Release supports the following objectives: 

 Define the activities required to prepare for and conduct system testing. 

 Define deliverables and responsible parties. 
 Uncover system limitations or defects and verify that it meets the requirements defined in the 

requirements document. 
 Confirm that the system is developed according to the specified user requirements and is ready for 

operational use. 
 

2. Schedule 

2.1 January 13th, 2011 
 Symplicity Test Lead develops Test Script and Test Plan. 
 GSA Test Lead provides list of Testers to Symplicity Test Lead. 

2.2 January 14th, 2011 
 FBO Team reviews Test Scripts. 

 Symplicity Test Lead creates Tester accounts (as needed) 

2.3 January 18th-February 17th, 2011 
 Release items are made available on the FBO test site for testing by Symplicity PM/ FBO PMO/approved 

test users 
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 Symplicity provides FBO PMO with excel spreadsheet (Test Script) outlining all of the changes and the 

required actions to be completed by testers and the expected results, a field is made available for 

comments or other results should the result not match what is expected 

2.4 February 24th, 2011 
 FBO Test Lead provides consolidated Test Scripts to Symplicity Test Lead. 

2.5 February 24th- March 10th, 2011 

 Symplicity Test Lead reviews and addresses test results 

2.6 March 10th - March 21st, 2011 

 Re-opened period for additional Beta Testing 

2.7 March 23rd, 2011 

 Testers Submit Beta Test Feedback Script to Symplicity 

2.8 March 28th, 2011 

 Symplicity completes updates from Beta Test 

2.9 April 1st, 2011 

 Symplicity implements FBO v4.7 
 

3 Testing Guidelines 

3.1 URL for Testing 

 Conduct testing on the following FBO test URL: https://fbo-test.symplicity.com. 

3.2 User Accounts 

 Testers will need to contact Kristin Schmidt (kschmidt@symplicity.com) to obtain required test user 

accounts including: vendors, buyers, engineers, and location and agency administrators. 

 Note: An account is not required to test public searches for Programs in the system 

3.3Test Scripts: What to Test 
 The functionality of the FBO release items (outlined in the Introduction) must be tested prior to the 

production release. 
 Refer to the attached Excel spreadsheet document for Test Scripts. 

3.4 Tracking and Reporting Errors 

 Kristin Schmidt will be the primary Symplicity Test Lead; please submit results and/or comments or 

questions via email to kschmidt@symplicity.com. 
 Complete the provided test scripts, entering information for any unexpected results in the appropriate 

column. Upon completion of the test script, save the spreadsheet with your initials as part of the file 

name (example: FBO Test Script_KS) and send the compiled results via email. 
 Report error messages/system issues identified outside the scope of the test scripts; testers are requested 

to report the exact steps taken and to include relevant screen shots when applicable. 

https://fbo-test.symplicity.com/
mailto:kschmidt@symplicity.com
mailto:kschmidt@symplicity.com
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4. Deliverables 
Deliverable Responsibility Completion Date 

Develop Test Scripts Symplicity Test Lead 1/13/2011 

Test Script Review FBO Team 1/14/2011 

Completed Test Scripts FBO Testers 3/23/2011 

Review and Communicate Test Results Symplicity Test Lead 3/25/2011 

 


